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Status as of 6/15/04

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the Arkansas Centerline File Program (ACF) website at:
http://www.gis.state.ar.us/ AGIO/ACF/ACF_status.asp.

Below is a

listing of current Arkansas Centerline File Program (ACF) activities. For past

activities, please see the previous month’s status reports.

May 25 — Searcy County kick-off meeting conference call.

May 26 — Received Clark Co. ACF data submittal from M&M GIS.

June I — Ashley County releases request for bids to develop ACF compliant
data for use in their 9-1-1. Bid opening date is scheduled for June 28, 2004.
June 10 — Performed an accuracy assessment on Grant County road centerline
file. The file tested 4 meters horizontal accuracy at the 95% confidence using
the National Standard for Spatial Data Accuracy (NSSDA). The file also
geocoded addresses well.

June 15 — Columbia County releases request for bids to develop ACF
compliant data for use in their 9-1-1. Bid opening date is scheduled for July
12, 2004.

June 15 — Received Perry County ACF submittal from AR One Call. AR One
Call realigned the County’s 9-1-1 data to match the DOQQs.

June 15 — Trained Linda Tweat, St Francis County 9-1-1 Coordinator, on how
to develop ACF data in ArcGIS using the DOQQs and the MSAG for the
county.

Upcoming Events and Tasks

Here is an overview of some of the upcoming items for the ACF team:

Coordinate with Saline, White, St Francis, and Searcy Counties and other
counties getting started on their data development projects.

NSSDA scheduled for Columbia Co. AHTD mapping on 6/23/2004.
NSSDA scheduled for Clark Co. on 6/24/2004.



NSSDA scheduled for Arkadelphia on 6/30/2004.

NSSDA scheduled for White County on 7/7/2004.

Meeting with White County and AR One Call on 6/28/2004 to discuss
strategy for completing address range data and updating mapping with new
subdivisions.

Bid Opening for Ashley County on 6/28/2004.

Bid Opening for Columbia County on 7/12/2004.

Montgomery, Lincoln and Grant Counties are expected to be received and/or
tested for accuracy.

Update Pike County ACF data

Continue to promote the ACF standard whenever possible.

Continue to coordinate with major stakeholders and provide easy access to
project status.

Post more status graphics and workflow documentation to the AGIO website.



Status Overview

Figure 1 shows a thematic map of the status of the ACF program. For more specific details
see Table 1 below, or visit the clickable status map page located here:
http://www.gis.state.ar.us/Programs/Programs_current/ACF/Status.htm

Carroll - Randalph -

{Sharp Greene
Madl son Lawranca
Washington
Newton Seal
2 Stone ralghaa Mississippl
Inda»pendencu
Crawford
LVan Buren Jackson |,-, sett
Franklin (Cleburne)
(Pope )
Cross

Conway
Sebasﬂan; - qudmﬁ Crittenden
ulkner

Yell

alrln
Lonoke
Saling Monroa
Montgomery ariand
Philllps
Hot Spring Grant Jatfsrson Arkansas

Howard m
owal
\r}nr Dallas
Cleveland
Desha

Hem) stsad
Little River p [Novads)
Oual:hila

calhoun -0

Bradley
Chicot

Cﬂlumlﬂi Ashley

afaysita

ACF Status as of 6/15/04
Il US Census is working with the county

I Need to contact
Contact has been made - need to follow up with details

Contractor is working on county or county is in bid process

I AHTD will digitize county from ADOP DOQs
I County, Planning District or Arkansas One Call is working to develop data
I Dataset is complete or near complete and has been requested
Dataset has been reviewed by AGIO and needs adjustments
Dataset is being reformatted to fit the standard
Dataset is ready to be loaded into GeoStor
Il Dataset is in GeoStor and is being maintained




Table 1

Figure 1

County

Status
Date

Comment

Clark County

6/14/2004

M&M delivered dataset. AGIO will be testing the Clark County data on
6/23/2004 and the Arkadelphia data on 6/30/2004.

Columbia County

6/14/2004

Released request for bids for ACF compliant data development for 9-1-1. Bid
opening date is 7/12/2004.

Garland County

6/14/2004

M&M GIS is compiling ACF compliant data for use in 9-1-1 from AHTD
mapping that was realigned to the DOQQs.

Lafayette County

6/14/2004

SWAPDD is in the process of GPS mapping and entering road name. File is in
QA/QC process to become ACF compliant.

Perry County

6/14/2004

County used ArcView to update TIGER mapping attributes. AR One Call
realigned to the DOQQs. AGIO will test using NSSDA.

Grant County

6/11/2004

MTM Solutions developed the data in the ACF schema using the DOQQ
County Mosaic. The road centerline data tested 4 meters horizontal accuracy
95% of the time using the NSSDA. The file geocoded well. Available in
GeoStor

Craighead County

5/21/2004

One Call realigned their road database to the DOQQs. One Call file tested 4.2
meter by US Census. Jonesboro has roads with road names and address
points taken from high res 2000 aerial photos. County is working to complete
the file in the ACF standard.

Johnson County

5/21/2004

GeoComm finished addressing the county and updating the attribute table with
names and address ranges. AR One Call realigned their data to the ADOP
DOQQs. AGIO standardized and will be placed in GeoStor. File tested 10
meters at the 95% confidence.

Randolph County

5/21/2004

AHTD is planning to digitize this county on top of the SLIB DOQs.

Van Buren County

5/21/2004

County adjusted the line work to match the DOQQs. AGIO x-walked the
database into the ACF standard. File tested +- 9 meters using the NSSDA by
AGIO. File tested 7 meters by US Census using NSSDA. Available in
GeoStor.

Ashley County

5/20/2004

Released request for bids for developing ACF compliant data for 9-1-1. Bid
opening date is 6/28/2004.

Boone County

5/15/2004

Harrison is getting high res orthos and plannimetrics to develop ACF data.
Census Bureau contractor Harris Corp will collect mapping for this county using
their data collection van and GPS. Addressing attributes will need to be added
by the county.

Clay County

5/15/2004

Roads and address ranges in Maplnfo tables. County was under contract with
Miller Mapping. AR One Call adjusting data to the ADOP DOQQs.

Faulkner County

5/15/2004

AHTD has remapped using DOQQs. CAPDD is GPSing for an asset
management system and collecting road name. City of Conway in the standard
and tested at 2 meters. Conway ACF data updated in May of 2004.

Madison County

5/15/2004

The data has been cross walked into the ACF database standard; roads were
spatially adjusted where needed using ADOP imagery as a reference.
Available for download in GeoStor. ACF data updated in May of 2004.

Marion County

5/15/2004

Census Bureau contractor Harris Corp will collect mapping for this county using
their data collection van and GPS. Addressing attributes will need to be added
by the county.




Pulaski County

5/15/2004

The county is published in the standard on is available for download on
GeoStor. ACF data updated in May of 2004.

Stone County

5/15/2004

Mapping was GPSed by Miller Mapping. Tina says the have found some areas
that are not very accurate spatially. AGIO is reviewing the file. File tested 36
meters horizontally at the 95% confidence w/ NSSDA, AR One Call to adjust.

Logan County

5/14/2004

Census Bureau contractor Harris Corp will collect mapping for this county using
their data collection van and GPS. Addressing attributes will need to be added
by the county

Saline County

5/14/2004

AR One Call is adjusting the counties road data to match the DOQQs and
updating attributes. The OEM is planning to purchase commercial data and
update it as best they can. File tested 10 meters horizontal at the 95%
confidence using NSSDA.

Searcy County

4/15/2004

AHTD realigned mapping to DOQs. AGIO converted to the ACF format;
driveways and miscellaneous roads have been added by AGIO. AOCS
finished adding road names, road types and other data. GeoComm selected to
do addressing and finish up mapping and data.

Chicot County

3/17/2004

NTBA has been selected to develop the road centerline data in the ACF
standard.

Lincoln County

3/17/2004

The file is being finished up and should be submitted to AGIO for crosswalk
into ACF standard and topology scrub. An accuracy assessment will be done
following that and if the file passes it will be loaded into GeoStor.

St. Francis County

3/15/2004

Linda is going to ArcGIS training on 5/26 and then AGIO will do specific training
on developing road data in the ACF standard. Entire project to be done
internally.

Franklin County

2/17/2004

ON HOLD. Quorum Court decided not to pursue GIS right now. Western
Arkansas Planning and Development began field work for GPS mapping in
2/2003.

Sebastian County

2/17/2004

The file tested at 5 meters horizontal accuracy 95% of the time using the
NSSDA. City of Ft. Smith file tested at 2 meters horizontal accuracy 95% of the
time using the NSSDA. Available in GeoStor.

Sevier County

2/15/2004

Census Bureau contractor Harris Corp will collect mapping for this county using
their data collection van and GPS. Addressing attributes will need to be added
by the county. The county is hiring the Planning and Development District to
map the County.

Conway County

1/20/2004

County is published in ACF standard as of 11/04/2003. File tested 4 meters at
the 95% confidence using the NSSDA.

Izard County

1/20/2004

WRPDD is GPSing for county 9-1-1 office. AHTD has realigned the county to
match the DOQQs. AGIO is preparing the AHTD file's attribute table to share
with WRPDD. County ready to begin to implement E9-1-1. Now have Basic 9-
1-1.

Lonoke County

1/20/2004

MTM Solutions was hired to finish mapping using the DOQQs and entering
address ranges from the county 9-1-1. The project is on-hold.

Polk County

1/20/2004

M&M GIS is finished GPSing and adding addressing attributes. The file tested
at 9 meters horizontal accuracy 95% of the time using the NSSDA. The data is
available in GeoStor.

White County

1/20/2004

One Call is realigned TIGER roads using the DOQQs and has added road
names using the 9-1-1 map book. The county will verify that the names are
correct and flag new roads.




Cleburne County

12/17/2003

The roads are available in AutoCAD with names. Need to contact, request
data so that it can be reviewed. Has DOQQs and is ordering ArcView and
maybe GPS to do mapping in-house. AGIO to provide tool and guidance.

Nevada County

12/17/2003

The county is in the ACF standard and tested +- 5 meters using the NSSDA.
Data available in GeoStor.

Hempstead County

11/16/2003

File tested 5 meters using the NSSDA. Geocoded well. Available in GeoStor.

Montgomery County

11/16/2003

M&M developed good attribute data for this county and added new roads to
TIGER. Census Bureau contractor Harris Corp will collect mapping for this
county using their data collection van and GPS. Addressing attributes will need
to be added by the county.

Scott County

11/16/2003

The file tested at 8 meters horizontal accuracy 95% of the time using the
NSSDA. File available in GeoStor.

Miller County

10/14/2003

Posted in ACF Standard 10/13/03 without Texarkana. SDR didn't map
Texarkana - Texarkana Water - GPS roads, bldg footprints w/ address.
Available in GeoStor.

Washington County

10/14/2003

The county is being digitized and attributed by AR One Call. The County DEM
office is compiling the best available for the county and cities. AR One Call file
posted as "best available" 10/03.

Little River County

10/13/2003

Project on-hold.

Lee County

7/24/2003

County will use the Eastern Arkansas PDD to develop their centerlines in the
ACF standard.

Mississippi County

7/23/2003

EAPDD have aligned the roads to the DOQQs. Some city address ranges
were conflated from TIGER line files. AR One Call will finish the address
ranges and they will be field checked by the assessors office. County to GPS
check roads and map structures.

Fulton County

7/15/2003

AHTD digitized the road using the DOQQs. The county is using that file to add
road name and address range. The county is also developing an address point
file.

Pike County

7/14/2003

M&M has delivered the file in the ACF standard. The file tested at 6.5 M
horizontal accuracy and is available on GeoStor in the ACF Standard.

Union County

5/29/2003

The county is purchasing a Trimble ProXRS for mapping and getting training
on the GPS and ArcGIS software.

Bradley County

5/21/2003

County published in ACF standard in GeoStor.. File tested 5 meters at the
95% confidence using the NSSDA. Mapping created by NTB Associated for
Bradley Co. 9-1-1.

Carroll County

5/14/2003

WellsCo GPSed addresses in cities and geocoded the addresses in the county.
The county has been adjusting the accuracy of the geocoded points and AHTD
centerlines. They will use the DOQQs to adjust the spatial data and field verify
address ranges.

Cross County

5/14/2003

This county has been contacted and made aware of the standard. Need to
follow up with details. The cooperative extension service is taking the lead on
raising the awareness for the ACF data for 9-1-1 and emergency response.

Newton County

5/14/2003

AHTD finished digitizing the county. AGIO x-walked into the ACF database
format, fixed dangles and overshoots and AR One Call added street name.
County to add address ranges at a later date. Published as "best available."

Arkansas County

4/7/2003

Have a map book with AHTD maps and road names and address ranges.
Address ranges are in a spreadsheet, but map is hard copy only. 9-1-1 office
developing ACF formatted data in-house.




Crittenden County

4/7/2003

This county has been contacted and made aware of the standard. Need to
follow up with details. 911 for city and county are separate. | will be going to
their users meeting on 5/15/03.

Woodruff County

3/31/2003

Data received and being reviewed by AGIO. GPSed by Miller Mapping and
being updated by Woodruff 9-1-1 office.

Greene County

3/15/2003

Database is AHTD roads that have been added to as new roads went in. Also
have new 911 county roads names added. New OEM coordinator wants to
start with a clean slate.

Jefferson County

3/13/2003

The OES has GPSed all the roads in the county and most in the cities with
geocodable attributes and is providing the data to AGIO for review. Posted in
the best available format on 1/5/03 because the file did not meet ACF map
accuracy requirements.

Monroe County

3/13/2003

911 office has mapping that was started by Miller Mapping and then they
finished it in-house. It has geocodable attributes. File tested 8 meters by US
Census contractor. Available in GeoStor.

Drew County

3/12/2003

Met with Road and Bridge and 9-1-1 representatives on 2/4/03. They will put
centerline development out to bid in 3/03.

Independence
County

3/12/2003

AHTD is planning to digitize this county on top of the SLIB DOQs. Bill Hicks
assigns addresses. Would work with Lori at White River PDD in Batesville, the
county seat. Bill uses hard copy maps updated once a year. Also talking with
SDR.

Prairie County

3/12/2003

Central Arkansas Planning and Development is currently GPSing the roads.
Need to visit Conya to review their process soon.

Baxter County

3/11/2003

9-1-1 map was developed using a DMI meter and is being adjusted and
maintained using ADOP imagery and a mapping grade Trimble GPS. Road
and Bridge has a file that is part AHTD part from a local surveyor and part from
the 9-1-1 map. Adjustment TBD.

Crawford County

2/17/2003

Western Arkansas Planning and Development is currently doing field work and
should complete this county in 6/2004.

Benton County

2/14/2003

The county is mapping roads with a GPS receiver and is following the SLIB
standards for GPS and ACF. Arkansas One Call is attributing a version of the
roads with complete road names. Bentonville has centerlines w/out ranges.

Sharp County

1/22/2003

AHTD is planning to digitize this county on top of the SLIB DOQs. Road
department wants to use White River PDD to GPS roads for asset
management - how many miles of road.

Howard County

1/16/2003

Mailed a copy of the standard on 10/8/02. This county was under contract with
Miller Mapping. Judge attended the meeting on 1/16/03

Jackson County

1/16/2003

This county has been contacted and made aware of the standard. County
uses Norman Mapping in Searcy for hard copy maps. Newport does the 911
for the county.

Phillips County

1/16/2003

This county has been contacted and made aware of the standard. The Road
dept. attended the meeting on 1/16/03. They said they have a map book.

Poinsett County

1/16/2003

AHTD is planning to digitize this county on top of the SLIB DOQs. Road and
bridge foreman attended meeting on 1/16/03 and said he is willing to maintain
the new AHTD/AOCS map.

Calhoun County

12/26/2002

This county does not have a 911 program. The US Census will take
responsibility for generating this data.

Cleveland County

12/26/2002

This county has been contacted and made aware of the standard. Need to
follow up with details. Judge adamant about county following standard.




This county has been contacted and made aware of the standard. Need to

Dallas County 12/26/2002 | follow up with details.

This county has been contacted and made aware of the standard. Need to
Desha County 12/26/2002 | follow up with details.

Have received a dataset from M&M to be used for 911 with MapStar. M&M
Hot Spring County 12/26/2002 | plans to adjust the line work to fit the ADOP imagery in the future.

This county has been contacted and made aware of the standard. Need to
Lawrence County 12/26/2002 | follow up with details.

This county has been contacted and made aware of the standard. Need to
Ouachita County 12/26/2002 | follow up with details.

Received their roads that were in a CAD environment with text labels for road

names and address ranges. AGIO rubbersheeted it to the ADOP imagery and
Pope County 12/26/2002 | provided it back to the county to convert to a GIS database that is geocodable.

This county has been contacted and made aware of the standard. Need to
Yell County 12/26/2002 | follow up with details. Under contract with GeoComm for delivery in 2004.




